SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 8:16 AM

Contract No.:  04-0120F4

Diary #: 594 Const Calendar Day: 807 Date: 20-Aug-2014 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Not recorded

Working Day If no, explain:

Diary:

direction given in the response to RFI 3235.

the drop plates to the cable bands between the jacking saddle and the north deviation saddle.

The crew used a crew truck for 10 hours in performance of this work.

Mike Draper worked for 8 hours, using the 125' Manlift, bolting the hand rope drop plates to the west cable
loop cable bands between the jacking saddle and the south deviation saddle. The drop plates were added
to lower the hand rope because of interferences with the dehumidification system ductwork per the

Dispute
General Comments =
Track progress of ABF CCO 96 along the west cable loop. Misc MEP paperwork and write diaries.
CCO-096 Bid Item: 001 0-FSW-EFA.096 Field Site Work
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR MICHAEL DRAPER 0.00 0.00 0.00 0.00 D
Ironworker GEN AARON KENT 0.00 0.00 0.00 0.00 D
Di ary: Dispute
West Loop Cable Hand Ropes 001  0-FSW-EFA.096 —~

Arron Kent joined him at 1500 and they worked for 2 hours, using the 150" manlift to begin the bolting of
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